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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions (RA).

 

In an effort to coordinate planning information between the installation restoration manager, the US Army Environmental 
Command (USAEC), Blossom Point Research Facility (BPRF), the executing agencies, regulatory agencies, and the public, an 
IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major Army installation cleanup 
programs. 

 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

ALC

BPRF

CA

CERCLA

DD

EE/CA

ESTCP

FRA

FS

FY

GW

HRR

IAP

IMCOM

IRA

IRP

LTM

LUC

LUCIP

MC

MD

MDE

MEC

mm

MMRP

MPPEH

MRS

NFA

NPL

NTCRA

PA

PBA

PP

RA

RAB

RI

RI/FS

ROD

SI

TAL

TAPP

TRC

USACE

USAG

Army Environmental Database - Restoration

Adelphi Laboratory Center

Blossom Point Research Facility

Corrective Action

Comprehensive Environmental Response, Compensation and Liability Act 

Decision Document

Engineering Evaluation/Cost Analysis

Environmental Security Technology Certification Program

Final Remedial Action

Feasibility Study

Fiscal Year

Groundwater

Historical Records Review

Installation Action Plan

Installation Management Command

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Land Use Control

Land Use Control Implementation Plan

Munitions Constituent

Maryland

Maryland Department of the Environment

Munitions and Explosives of Concern

millimeter

Military Munitions Response Program

Material Potentially Presenting an Explosive Hazard

Munitions Response Site

No Further Action

National Priority List

Non-Time Critical Removal Action

Preliminary Assessment

 Performance-Based Acquisition

Proposed Plan

Remedial Action

Restoration Advisory Board

Remedial Investigation

Remedial Investigation/Feasibility Study

Record of Decision

Site Inspection

 Target Analyte List

Technical Assistance for Public Participation

Technical Review Committee

US Army Corps of Engineers

US Army Garrison
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Acronyms

USEPA US Environmental Protection Agency
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Installation Information
Installation Locale

Installation Mission
The mission of BPRF is to:

- operate and maintain an ordnance and electronics research facility as a remote site of the US Army Garrison

   (USAG) Adelphi Laboratory Center (ALC);

- support the Acoustic/Electro-Optic Propagation Research Site operated by the US Army Research Laboratory; and 

- provide reimbursable, customer-supported explosives range facility operations for Army Research Laboratory and other 
Department of Defense and federal agencies.


Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
BLOSSOM POINT RESEARCH FACILITY is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Munitions and explosives of concern (MEC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Groundwater, Soil

Sediment, Surface Water

BPRF is a 1,600-acre installation located on Cedar Neck Point, at the confluence of Nanjemoy Creek and the Potomac River, at 
the southern tip of Charles County, MD. It is approximately 50 miles south of Washington, DC and nine miles southwest of La 
Plata, MD. Access to this facility from US 301 is via MD Route 6 and Blossom Point Road.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

1600
La Plata

Charles
Maryland (MD)

Affected Media of Concern:

Affected Media of Concern:

Federal
State

US Army Corps of Engineers (USACE), Baltimore District

US Environmental Protection Agency (USEPA), Region III
Maryland Department of the Environment (MDE)
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5-Year / Periodic Review Summary

Planned
Status

202306
Start Date

202306
End Date

2023
End FY

All Sites DD
Associated ROD/DD Name

BPF-002-R-01, BPF-002-R-03, BPF-003-R-01, BPF-012
Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s): BPF-002-R-01, BPF-002-R-03, BPF-003-R-01, BPF-012

LUC Title: All Sites LUC

ROD/DD Title:All Sites DD

Location of LUC

Nanjemoy Creek and adjacent shoreline areas

Types of Engineering Controls: Signs

Types of Institutional Controls: Restrictions on land use

Date in Place: 201809

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201609

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Landfill restriction - Restrict access to the site, Media specific - Prohibit activities that results in contact 
with contaminated sediments, Media specific restriction - Prohibit swimming and/or wading, Media 
specific restriction - Restrict activities in surface water that result in contact with contaminated bottom 
sediments such as boating, diving, and swimming

Contaminants: METALS, Unexploded Ordnance(UXO)
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

Prior Year Progress:

Prior Year Progress:

BPF-012 was reopened to accommodate work for Landfill 1.  

A removal action will be executed at BPF-012 to address soil contamination that is believed to be an 
ongoing source of groundwater contamination. RA(O) will be performed for groundwater until remedial
goals are met, then long-term management (LTM) will commence indefinitely.

 

Future Plan of Action:

Future Plan of Action:

A removal action will be executed at BPF-012 to address soil contamination that is believed to be an 
ongoing source of groundwater contamination. RA(O) will be performed for groundwater until remedial
goals are met, then long-term management (LTM) will commence indefinitely.

BPF-002-R-01, BPF-002-R-03, and BPF-003-R-01 will have the RI/FS completed in FY17 and 
then will enter the LTM phase.

In December 2003, a preliminary assessment (PA) was completed and three Military Munitions Response Program (MMRP) sites 
were identified. In May 2006, a historical records review (HRR) was completed. Information collected for the HRR determined that
the mortar range fan (BPF-001-R-01) never existed. In March 2007, a MMRP site inspection (SI) was completed and this 
resulted in the Munitions Response Site Prioritization Protocol scoring of four MMRP sites. One site, Potomac River North (BPF-
002-R-02), was recommended for no further action (NFA) based on the findings of the SI.



An engineering evaluation/cost analysis (EE/CA), completed in April 2008, recommended a non-time critical removal action 
(NTCRA) to address munitions and explosives of concern (MEC) in Nanjemoy Creek (BPF-002-R-01) and Potomac River South
(BPF-002-R-03). An action memorandum was prepared which documented the selected alternative. In August 2008 the final 
action memorandum approving all of the selected interim remedial actions (IRA) for munitions at BPRF for the Nanjemoy Creek 
munitions response site (MRS) and Potomac River South MRS was signed by the Deputy Garrison Manager, Mr. Joel Salmons. 
A three-year NTCRA contract was awarded in fall 2008. NTCRA actions were completed in August 2011. Completed actions 
include:

(1) Installation of a 600-foot erosion control barrier along a portion of the Nanjemoy Creek shoreline.

(2) Distribution of public education pamphlets and posters at 14 different marinas within a 15-mile radius of the BPRF,

(3) Updating of the navigation charts for BPRF water courses,

(4) Annual surface sweeps of approximately 9.5 acres of shoreline along the Nanjemoy Creek and Potomac River South MRSs, 
and,

(5) Posting of signage along the two MRS shorelines depicting, "DANGER," "EXPLOSIVE HAZARD" and "KEEP OUT."



A remedial investigation (RI) was awarded in June 2010 and was completed in March 2014. All open sites are currently 
undergoing a feasibility study (FS), which is expected to be completed in fiscal year (FY)17.
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BLOSSOM POINT RESEARCH FACILITY

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

26/25

Installation Site Types with Future and/or Underway Phases
1 Landfill

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC)

Media of Concern

Groundwater, Soil

198104

204608

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(BPF-012)

201708/202008Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

A removal action will be executed to excavate surface soil waste material that is believed to be the main contributor to the 
existing groundwater contamination. RA(O) will be conducted until remedial goals are met and then LTM will continue indefinitely.

Cleanup Exit Strategy

In March 2014, an RI report was finalized for three munitions response sites at Blossom Point Research Facility: Nanjemoy 
Creek (BPF-002-R-01); Potomac River South (BPF-002-R-03) and Water Range Fan (BPF-003-R-01). Landfill 1 is located 
within the boundary of the Nanjemoy Creek Munition Response Site (BPF-002-R-01). Although no MEC was found in the area 
during the RI, scrap metal and other waste material was identified in Landfill 1 and groundwater samples collected downgradient 
of Landfill 1 contained target analyte list (TAL) metals and chromium above regulatory limits. It was therefore determined that 
Landfill 1 should be removed from the Nanjemoy Creek Munitions Response Site and AEDB-R site BPF-012 should be 
reopened to address the waste material and groundwater contamination.
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2014

Final RI Earth Resources 
Technology, Inc.

MAR-2014

 Previous StudiesIRP

Title Author Date
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BLOSSOM POINT RESEARCH FACILITY

Installation Restoration Program

Site Descriptions
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Site ID: BPF-012
Site Name: LANDFILL 1 AND JUNKYARD

CLEANUP/EXIT STRATEGY
A removal action will be executed to excavate surface soil waste material that is believed to be the main contributor to the existing 
groundwater contamination. RA(O) will be conducted until remedial goals are met and then LTM will continue indefinitely.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Groundwater, Sediment

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198104........
198104........
198802........
201606........
201708........
202008........

198107
198107
201707
201707
202008
204608

RIP Date: 201708

RC Date: 202008

In March 2014, an RI report was finalized for three munitions response sites at Blossom Point Research Facility: Nanjemoy Creek 
(BPF-002-R-01); Potomac River South (BPF-002-R-03) and Water Range Fan(BPF-003-R-01). Landfill 1 is located within the
boundary of the Nanjemoy Creek Munition Response Site (BPF-002-R-01). Although no MEC was found in the area during the 
RI, scrap metal and other waste material was identified in Landfill 1 and groundwater samples collected downgradient of Landfill 1 
contained TAL metals and chromium above regulatory limits. It was therefore determined that Landfill 1 should be removed from 
the Nanjemoy Creek Munitions Response Site and AEDB-R site BPF-012 should be reopened to address the waste material and
groundwater contamination.



An IRA will be executed to excavate surface soil waste material that is believed to be the main contributor to the existing 
groundwater contamination.



After the removal action, groundwater will be sampled on a biannual basis until As and Pb show a decreasing trend and no other 
contaminants exceed regulatory levels.

RRSE: NOT EVALUATED

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
BPF-003

BPF-004

BPF-005

BPF-006

BPF-007

BPF-008

BPF-009

BPF-010

BPF-013

BPF-014

BPF-015

BPF-016

BPF-017

BPF-018

BPF-019

BPF-022

BPF-023

BPF-024

BPF-025

BPF-026

BPF-027

BPF-028

BPF-029

BPF-030

BPF-031

RANGE 1

RANGE 2 (WATER RANGE)

RANGE 3

RANGE 4 (WATER RANGE)

RANGE 5

RANGE 6

UNDERGROUND STORAGE TANKS (3)

UNDERGROUND STORAGE TANK

LANDFILL 2

LANDFILL 3

LANDFILL 4

LANDFILL 5

LANDFILL 6

LANDFILL 7

LANDFILL 8

SHORELINE STABILIZATION AREA

DETONATION/BURNING AREA 1

DETONATION AREA 2

BURN PIT

BRITISH ORDNANCE DETONATION AREA

HERBICIDE CONTAMINATED AREA

PESTICIDE STORAGE AREA

SEPTIC TANK/DRY WELL

MAINTENANCE SHOP, BLDG 507

FORMER AMMO STORAGE AREA

199008

199008

199008

199008

199008

199008

199008

199008

199008

199611

199008

199008

199008

199611

199008

199008

199008

199008

199008

199008

199008

199008

199008

199008

199008

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198104

1981

1988

1990

1997

ISC
PA

SI

INV

PA
SI

RI/FS

CAP

RI/FS

(BPF-009 - UNDERGROUND STORAGE TANKS (3), BPF-010 - UNDERGROUND STORAGE TANK)
(BPF-003 - RANGE 1, BPF-004 - RANGE 2 (WATER RANGE), BPF-005 - RANGE 3, BPF-006 - RANGE 4 
(WATER RANGE), BPF-007 - RANGE 5, BPF-008 - RANGE 6, BPF-012 - LANDFILL 1 AND JUNKYARD, 
BPF-013 - LANDFILL 2, BPF-014 - LANDFILL 3, BPF-015 - LANDFILL 4, BPF-016 - LANDFILL 5, BPF-017 
- LANDFILL 6, BPF-018 - LANDFILL 7, BPF-022 - SHORELINE STABILIZATION AREA, BPF-023 - 
DETONATION/BURNING AREA 1, BPF-024 - DETONATION AREA 2, BPF-025 - BURN PIT, BPF-026 - 
BRITISH ORDNANCE DETONATION AREA, BPF-027 - HERBICIDE CONTAMINATED AREA, BPF-028 - 
PESTICIDE STORAGE AREA, BPF-029 - SEPTIC TANK/DRY WELL, BPF-030 - MAINTENANCE SHOP, 
BLDG 507, BPF-031 - FORMER AMMO STORAGE AREA)
(BPF-003 - RANGE 1, BPF-004 - RANGE 2 (WATER RANGE), BPF-005 - RANGE 3, BPF-006 - RANGE 4 
(WATER RANGE), BPF-007 - RANGE 5, BPF-008 - RANGE 6, BPF-012 - LANDFILL 1 AND JUNKYARD, 
BPF-013 - LANDFILL 2, BPF-014 - LANDFILL 3, BPF-015 - LANDFILL 4, BPF-016 - LANDFILL 5, BPF-017 
- LANDFILL 6, BPF-018 - LANDFILL 7, BPF-022 - SHORELINE STABILIZATION AREA, BPF-023 - 
DETONATION/BURNING AREA 1, BPF-024 - DETONATION AREA 2, BPF-025 - BURN PIT, BPF-026 - 
BRITISH ORDNANCE DETONATION AREA, BPF-027 - HERBICIDE CONTAMINATED AREA, BPF-028 - 
PESTICIDE STORAGE AREA, BPF-029 - SEPTIC TANK/DRY WELL, BPF-030 - MAINTENANCE SHOP, 
BLDG 507, BPF-031 - FORMER AMMO STORAGE AREA)
(BPF-009 - UNDERGROUND STORAGE TANKS (3), BPF-010 - UNDERGROUND STORAGE TANK)

(BPF-019 - LANDFILL 8)
(BPF-019 - LANDFILL 8)

(BPF-003 - RANGE 1, BPF-004 - RANGE 2 (WATER RANGE), BPF-005 - RANGE 3, BPF-006 - RANGE 4 
(WATER RANGE), BPF-007 - RANGE 5, BPF-008 - RANGE 6, BPF-013 - LANDFILL 2, BPF-015 - 
LANDFILL 4, BPF-016 - LANDFILL 5, BPF-017 - LANDFILL 6, BPF-019 - LANDFILL 8, BPF-022 - 
SHORELINE STABILIZATION AREA, BPF-023 - DETONATION/BURNING AREA 1, BPF-024 - DETONATION 
AREA 2, BPF-025 - BURN PIT, BPF-026 - BRITISH ORDNANCE DETONATION AREA, BPF-027 - 
HERBICIDE CONTAMINATED AREA, BPF-028 - PESTICIDE STORAGE AREA, BPF-029 - SEPTIC 
TANK/DRY WELL, BPF-030 - MAINTENANCE SHOP, BLDG 507, BPF-031 - FORMER AMMO STORAGE 
AREA)
(BPF-009 - UNDERGROUND STORAGE TANKS (3), BPF-010 - UNDERGROUND STORAGE TANK)

(BPF-014 - LANDFILL 3, BPF-018 - LANDFILL 7)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
BPF-012 All Sites DD 20180730

Schedule for Next Five-Year Review: 2023

204608Estimated Completion Date of IRP at Installation (including LTM phase):

LANDFILL 1 AND JUNKYARD
Site Name

Final RA(C) Completion Date: 201707

Past Phase Completion Milestones
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BLOSSOM POINT RESEARCH FACILITY IRP Schedule

RI/FS

RA(C)

RA(O)

LTM

0

0

1

0

0

0

1

0

0

0

1

1

0

0

0

1

0

0

0

1

1

1

1

0

BPF-012 LANDFILL 1 AND JUNKYARD
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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BLOSSOM POINT RESEARCH FACILITY

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

6/3

Installation Site Types with Future and/or Underway Phases
3 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Sediment, Surface Water

200306

204607

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(BPF-002-R-01, BPF-002-R-03, BPF-003-R-01)

201612/201612Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

Nanjemoy Creek

PBA@MR BPRF

2011

2012

Site Name Action FYRemedy

UXO CLEARANCE

UXO CLEARANCE

Site ID
BPF-002-
R-01
PBA@MR 
BPF

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

All open sites currently have an FS underway. All sites are expected to have indefinite LTM. 

Cleanup Exit Strategy

In December 2003, the Phase III Army range inventory was completed at BPRF. The inventory identified three multi-use sites as
eligible for the MMRP: the mortar range fan, the shoreline range fan, and the water range fan. The Phase III inventory serves as 
the PA, under the Comprehensive Environmental Response, Compensation and Liability Act of 1980 as amended.



The HRR completed in May 2006 resulted in the mortar range fan (BPF-001-R-01) being recommended for, and subsequently 
classified as, NFA. The SI report, completed in March 2007, resulted in division of the shoreline range fan (BPF002-R) munitions
response area into three MRS:

- Nanjemoy Creek (BPF-002-R-01),

- Potomac River North (BPF-002-R-02), and

- Potomac River South (BPF-002-R-03).



The EE/CA completed in April 2008 recommended a NTCRA  to address MEC in BPF-002-R-01 and BPF-002-R-03. An 
action memorandum was prepared which documented the selected alternative and the NTCRA was awarded in FY08. 
Operational range boundaries were adjusted in FY08 to add Landfill No. 1 acreage to BPF-002-R-01. The presence of MEC in 
Potomac River sediments, BPF-003-R-01, was confirmed by the Environmental Security Technology Certification Program 
(ESTCP) conducted in the first quarter of FY08. The ESTCPs report was finalized on August 20, 2009.



The NTCRA in BPF-002-R-01 and BPF-002-R-03 was implemented in FY09 with program funding for three years and was 
completed in FY11. The NTCRA included construction of additional shoreline protection in BPF-002-R-01 to prevent potential 
MEC and munitions debris from eroding out of the slope above the shoreline. Land use controls (LUC) including as annual 
surface sweeps, signage, notice to mariners, and public education were part of the selected alternative for both sites. The RI for 
the three BPRF MMRP sites was awarded by Baltimore USACE on June 30, 2010 and extended through March 28, 2014. An FS
is currently underway.



A draft RI report for the three MRSs was released for Department of Defense review in April 2013. A draft final RI was completed
in November 2013. The final RI was completed in March 2014.
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2003

2006

2007

2008

2009

2010

2011

Closed, Transferring, and Transferred Range/Site 
Inventory Report II

Final HRR Report, Adelphi Laboratory Center, BPRF, 
MD

Final SI Work Plan Report, Adelphi Laboratory Center, 
BPRF, MD

Final SI Report, Adelphi Laboratory Center, BPRF, MD

Final EE/CA Work Plan, Adephi Laboratory Center, 
Blossom Point Research Facility, MD

Final EE/CA Report, Adephi Laboratory Center, 
Blossom Point Research Facility, MD
Final Action Memorandum, EE/CA  Report, BPRF, MD 
(signed by Deputy Garrison Manager, August 2008)
Final Project Management Plan, MMRP, NTCRA

Final Explosives Safety Submission, MMRP, NTCRA, 
BPRF

Final Land Use Control Plan, MMRP, NTCRA, BPRF

Final Annual Surface Sweep Work Plan, MMRP, 
NTCRA, BPRF

First Annual Surface Sweep After Action Report, 
MMRP, NTCRA, BPRF

Final Construction Work Plan MMRP NTCRA, BPRF

First Annual Surface Sweep After Action Report, MMRP
NTCRA, BPRF

Final Erosion and Sediment Control Plan and 100% 
Design Submittal for Revetment Construction, MMRP, 
BPRF

Final Non-Time Critical Removal Action Report, MMRP,
BPRF
Final Second Annual Surface Sweep After Action 
Report, MMRP, NTCRA, BPRF

Draft-Final RI Workplan, BPRF 

Adelphi Laboratory Center

Malcolm Pirnie, Inc. under 
contract to the USACE, 
Baltimore District
Malcolm Pirnie, Inc. under 
contract to the USACE, 
Baltimore District

Malcolm Pirnie, Inc. under 
contract to the USACE, 
Baltimore District
Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Jacobs 
Engineering/Malcolm Pirnie, 
Inc.

Jacobs 
Engineering/Malcolm Pirnie, 
Inc.
Jacobs 
Engineering/Malcolm Pirnie, 
Inc.
Jacobs 
Engineering/Malcolm Pirnie, 
Inc.
Jacobs 
Engineering/Malcolm Pirnie, 
Inc.
Jacobs 
Engineering/Malcolm Pirnie, 
Inc.
Jacobs 
Engineering/Malcolm Pirnie, 
Inc.
Jacobs 
Engineering/Malcolm Pirnie, 
Inc.

Malcolm Pirnie / Jacobs 
Engineering Group
Malcolm Pirnie, Inc. / Jacobs
Engineering Group

Earth Resources 
Technology, Inc.

DEC-2003

MAY-2006

AUG-2006

MAR-2007

OCT-2007

APR-2008

JUL-2008

NOV-2008

FEB-2009

MAR-2009

MAY-2009

JUL-2009

AUG-2009

AUG-2009

AUG-2009

FEB-2010

JUL-2010

JUL-2011

 Previous StudiesMMRP

Title Author Date
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2011

2012

2014

Final Third Annual Surface Sweep After Action Report, 
MMRP, NTCRA

Final Remedial Investigation Workplan, BPRF

Remedial Investigation

Jacobs Engineering

Earth Resources 
Technology, Inc.

Earth Resource 
Technologies Inc.

AUG-2011

MAR-2012

MAR-2014

 Previous StudiesMMRP

Title Author Date
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BLOSSOM POINT RESEARCH FACILITY

Military Munitions Response Program

Site Descriptions
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Site ID: BPF-002-R-01
Site Name: Nanjemoy Creek

CLEANUP/EXIT STRATEGY
A land use control implementation plan (LUCIP) will be completed for shoreline sweep and signage implementation. Then LUC 
maintenance and five-year reviews will be conducted indefinitely. The first five-year review will be conducted in 2023.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

200306........
200508........
201006........
200703........
201701........

200312
200703
201612
201109
204607

RIP Date: N/A

RC Date: 201612

The Nanjemoy Creek MRS consists of 7.1 acres defined by a 30-foot wide swath of land extending from the bluff that surrounds 
the installation towards Nanjemoy Creek. The site covers the area along the coastline of Nanjemoy Creek, which extends south 
from the northwest installation boundary to the southwestern most tip at BPRF. Depending on tidal effects, a significant portion of 
the Nanjemoy Creek MRS is submerged in shallow water.



The Nanjemoy Creek MRS contains hazards from MEC and material potentially presenting an explosive hazard (MPPEH) related 
to historical operations. During the SI, MPPEH was encountered in three locations, but was not conclusively identified as MEC by 
the responding explosive ordnance division unit.



The EE/CA was completed at this site during the IRA phase. The costs for the MEC RA conducted during the IRA phase at this 
site included the costs for the MEC RA that was conducted during the IRA phase for site BPF-002-R-03.



Operational range boundaries were adjusted in FY08 to add Landfill No. 1 acreage to BPF-002-R-01. This MRS encompasses 
7.1 acres.  A final RI report was released on March 28, 2014.



The draft final FS was submitted for review in November 2015. Within the current contract, options are available for a proposed 
plan (PP)/ decision document (DD) and LTM. LTM in the form of LUC maintenance will be conducted through FY46.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: BPF-002-R-03
Site Name: Potomac River South

CLEANUP/EXIT STRATEGY
It is expected that the FS report will recommend LTM for 30 years in the form of LUCs (shoreline sweeps and signage). The first 
five-year review will be conducted in 2023.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

200306........
200508........
201006........
200703........
201701........

200312
200703
201612
201109
204601

RIP Date: N/A

RC Date: 201612

The Potomac River South MRS consists of a 3.3-acre 30-foot wide swath of land extending from the bluff that surrounds the 
installation towards the Potomac River. The site covers the area along the Potomac River that extends east from the southwestern
most tip at BPRF to the operational range area (safety danger zone for Range 1) near Cedar Point. Depending on tidal effects, a 
significant portion of the Potomac River South MRS is submerged in shallow water.  



An EE/CA was completed at this site during the IRA phase. The final RI report was released on  March 28, 2014. An FS was 
awarded in FY14 and is underway. A PP/ DD and LTM are the future actions.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: BPF-003-R-01
Site Name: Water Range Fan

CLEANUP/EXIT STRATEGY
It is expected that the FS report will recommend LTM for 30 years in the form of LUCs (shoreline sweeps and signage). The first 
five-year review will be conducted in 2023. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

200306........
200508........
201006........
201701........

200312
200703
201612
204601

RIP Date: N/A

RC Date: 201612

This 5,413-acre transferred range fan surrounds the BPRF, and consists of 14 distinct range firing fans overlapping into the 
Nanjemoy Creek in the east and northeast directions and into the Potomac River to the south, southeast and east from BPRF. 
Between 1942 and 1976 the ranges were used for experimental testing of mortars, rockets and projectiles. The munitions fired 
into the range fan were 2.75-inch, 3.25-inch, 3.5-inch, 4.5-inch and 5-inch rockets; 60 millimeters (mm), 80mm and 4.2-inch 
mortars; 20mm, 30mm, 40mm, 75mm, and 105mm projectiles; and 20-pound and 750-pound bombs.



All of the firing points for these ranges are located within the current operational area of BPRF. The area is used for recreational 
purposes. MEC was confirmed in this MRS by the ESTCP technology transfer project conducted in 2007.



HRR results indicate the potential for MEC, MPPEH, and munitions debris. During a magnetometer-assisted visual survey of the 
adjacent Nanjemoy Creek MRS, munitions debris and MPPEH were spotted in portions of the Nanjemoy Creek MRS along the 
shoreline of Nanjemoy Creek. As a result of this survey, the final SI report, ALC, BPRF, MD (2007) recommended this site for an 
RI/FS.



A marine towed-array technology demonstration was provided by ESTCP in November 2007 to identify MEC in 5,413 acres of the
Nanjemoy Creek and the Potomac River. As part of the RI, the contractor conducted three additional weeks of marine digital 
geophysical mapping, reacquisition and intrusive sampling during spring 2012. No MEC or MC were identified.



The final RI report was released on March 28, 2014. A FS was awarded in FY14 and is underway. A PP/ DD and LTM are the 
future actions.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
BPF-001-R-
01

BPF-002-R-
02

PBA@MR BPF

Mortar Range Fan

Potomac River North 

PBA@MR BPRF

200703

200703

201201

According to the May 2006 HRR Report: 
"The Mortar Range Fan MRS was 
included in the Phase 3 Inventory Report 
but was determined to be ineligible for the 
MMRP based upon the lack of evidence 
that munitions were ever fired into the 
area."
According to the March 2007 SI Report: 
"NFA is recommended for the Potomac 
River North MRS based on the lack of 
observable MEC, MPPEH, or munitions 
debris related to the historic use of the site
and the lack of munitions constituents in 
concentrations indicative of the presence 
of MEC."

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200306

2004

2007

2011

2012

PA

SI

IRA

RI/FS
IRA

(BPF-001-R-01 - Mortar Range Fan, BPF-002-R-01 - Nanjemoy Creek, BPF-002-R-02 - Potomac River 
North , BPF-002-R-03 - Potomac River South, BPF-003-R-01 - Water Range Fan, PBA@MR BPF - 
PBA@MR BPRF)

(BPF-001-R-01 - Mortar Range Fan, BPF-002-R-01 - Nanjemoy Creek, BPF-002-R-02 - Potomac River 
North , BPF-002-R-03 - Potomac River South, BPF-003-R-01 - Water Range Fan, PBA@MR BPF - 
PBA@MR BPRF)

(BPF-002-R-01 - Nanjemoy Creek, BPF-002-R-03 - Potomac River South)

(PBA@MR BPF - PBA@MR BPRF)
(PBA@MR BPF - PBA@MR BPRF)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
BPF-003-R-01

BPF-002-R-03

BPF-002-R-01

All Sites DD

All Sites DD

All Sites DD

20180730

20180730

20180730

Schedule for Next Five-Year Review: 2023

204607Estimated Completion Date of MMRP at Installation (including LTM phase):

Water Range Fan

Potomac River South

Nanjemoy Creek

Site Name

Final RA(C) Completion Date:

Past Phase Completion Milestones
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BLOSSOM POINT RESEARCH FACILITY MMRP 
Schedule

RI/FS

LTM

RI/FS

LTM

RI/FS

LTM

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

1

1

1

1

1

1

BPF-002-R-01

BPF-002-R-03

BPF-003-R-01

Nanjemoy Creek

Potomac River South

Water Range Fan

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21

FY21

FY21

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

In February 2014, USAG ALC solicited the community to determine if there was enough interest to form a RAB.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

A total of 12 responses were received with varying levels of interest.  Consequently, the Garrison staff determined 
there was not sufficient interest at the time in forming a RAB.

Solicitation for interest in establishing a RAB occurs on a biennial basis.



The most recent solicitation for the establishment of a RAB occurred in April 2016.  The Community Involvement 
Plan will be updated in 2016.

Potential TAPP: N/A

Additional Community Involvement Information  

A BPRF community update meeting was held in April 2014. The USAG ALC Director of Communications and the BPRF 
Executive Assistant briefed interested members of the public regarding mission operations and the status of the BPRF 
MMRP program. The BPRF Executive Assistant and the Garrison Public Affairs Office continue to stay in touch with the 
community to answer questions, increase operational awareness, and keep them informed of opportunities to be involved in
sustaining the BPRF mission.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201604Community Interest Solicited on:

Administrative Record is located at 

US Army Garrison Adelphi Laboratory Center

ATTN:  IMAL-PWE (Building 103, Room 107)

2800 Powder Mill Road

Adelphi, MD  20783

Tel: (301) 394-3579

Information Repository is located at 
Charles County Public Library 

2 Garrett Avenue

La Plata, MD  20646

Tel: (301) 394-9001

Community Involvement Plan (Date Published): 201012
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